
EDF CCB NOVEMBER
Monthly Report

CCRS APPROVED 11/01/96 - 11/30/96

CCR No.   Originator  Log Date Organization  Disp Title

96-1241 KWON, J-S     11/01/96   RELB        C       Computer resources required for MSS
                                                          Releases B Evaluation of Billing and Accouting COTS 

packages through Release B CDR
Notes: Approval contingent upon resolution of disk issue with Craig Johnson;

96-1242 BUTLER, R     11/01/96   M&O         A       Update of Emergency Preparedness Plan

96-1245 YOM, S.       11/01/96   RELA        C       Upgrade machine to Release A CM baseline
Notes: Upgrade will expand to include all Release A

96-1253 MCCARTNEY, D. 11/04/96   RELB        C       EDF Mini-DAAC Upgrade - Transfer 2 HP
                                                          J210 from RelA Mini-DAAC to RelB Testbed
Notes: Galen Pyle to be included in loop;

96-1255 CHANG, A     11/05/96   RELA        C       Install Patch Bundle on Slimer
Notes: HTSC to install

96-1256 CHANG, A.     11/05/96   RELA        C       Upgrade csse3hp and msse4hp on mini-DAAC to Release A 
baseline  for Failover testing

Notes: HTSC to install 

96-1260 PRIVOR, H.    11/05/96   SCDO        A       VOB/View Server Upgrade

96-1263 SMITH, D.     11/07/96   FOS         C       Move FOS MSS Server "eagle" to 1105 and
                                                          install KFTP on it and on "Huey"
Notes:  D. Smith to provide floor plan; HTSC to move

96-1265 MCCARTNEY, D  11/07/96   RELB        C       EDF RelB Testbed Upgrade - Provide
                                                          Loaner 4GB HP Disk for  MSS Server
Notes: HTSC install

96-1266 WYNNE, D      11/07/96   RELA        C       FORTRAN 90 compiler upgrade for cle4sgi
                                                          workstation



Notes: HTSC upgrade

96-1269 DIAZ, L       11/08/96   RELB        C       Install iFOR/Is license manager software
                                                          on RELBHPMS
Notes: Is product installed on Mini-DAAC and where? HTSC install;

96-1270- EWIS, W      11/08/96   RELB        C       Equipment for DBMS Performance Benchmark
                                                          using Sybase II and Informix Universal Server
Notes: Need to talk to Randy Miller; Equipment must be tracked; Vendor will move hardware;

96-1271 DIAZ,  L      11/08/96   RELB        C       Install Flex/lm license manager software
                                                          on MSSI
Notes: HTSC install

96-1277 V. STEENBERG 11/12/96   RELB        C       Phase 1 of HW re-assign from various
                                                          sources for establishing Release B Mini- DAAC environment
Notes: Action item for Charleen - need additional CCR for hardware; Task Lead is Charleen V.; Jean S. of HTSC needs t/b
involved;

96-1279 MCCARTNEY 11/12/96   RELB        A       EDF Mini-DAAC Upgrade - Transfer 2 HP
                                                          J210 from RelA mini-DAAC to RelB TestbedNotes:

96-1280 MCCARTNEY 11/12/96   RELB        C       EDF RelB Teastbed Upgrade - Document
                                                          RelA mini-DAAC/connectivity net configuration

Notes: Updated cable list and network drawing required

96-1281 CLARK, B      11/12/96   RELA        C       MSSFCSGI3 Hardware Deinstall
Notes: EDS to handle

96-1285 FEINSTEIN, E. 11/12/96   RELB        C       Install Netscape Commerce server on
                                                          relbhpms
Notes: Contingent upon license; Install Enterprise Server;

 96-1287 BROWN, D.     11/12/96   RELA        C       Request for sudo privilege for STMGT
                                                          developers
Notes: First attempt Shell Scripts

96-1290 MILBURN, R    11/13/96   RELA        C       Release A Sun (Solaris) machines need
                                                          Motif static libraries for the building of EOSView
Notes: Install on Golden Baseline; Tokyo, Bigfoot, King Kong:
          HTSC install only on these three machines

96-1292 PRIVOR, H     11/13/96   SCDO        C       VOB/VIEW Server and Neetwork
                                                          Upgrade/Reorganization
Notes: HTSC install



96-1294 PARHAM, R.    11/14/96   SMO         C       Memory and Software Upgrade for Mini-
                                                          DAAC FDDI Switch
Notes: Vendor to install

96-1304 BROOME, R.    11/15/96   FOS         C       Request for Sudo Privileges
Notes: Carlton of HTSC to coordinate; Delete S. Firth's sudo privileges.

96-1309 V. STEENBERG 11/18/96   RELB        C       Move S-Designer 4.2.0 software from one
                                                          PC to another PC
Notes: HTSC to install

96-1310 PETERS, B.    11/18/96   TBD         C       Install NFS patch on dpre2sgi
 Notes: Action Item for Byron Peters; When finished testing, he is to share implications with environment;

96-1311 V. STEENBERG 11/18/96   RELB        C       Phase II of Release B Mini-DAAC HW  re-
                                                          assignment request
Notes: Contingent upon Rel B having access to Rel A mini-DAAC machines

96-1317 EISENSTEIN, J 11/19/96   RELB        C       Initiate partial Tivoli/Admin control
                                                          over Release B X-term in EDF
Notes: HTSC install

96-1318 SMITH, D.     11/19/96   FOS         C       Install ARS Remedy on FOS HP "Eagle" and
                                                          "msseoc3" at (EOC)
Notes: FOS to install

96-1321 COMPTON, D.   11/20/96   M&O         A       Unable to see views on Janeway and Nelix
                                                          in Goddard

96-1322 COMPTON, D.   11/20/96   M&O         A       Problems with lockd on Krypton

96-1328 DOBBINS, G.   11/20/96   RELB        C       Request for test PDPS database on Sybase
                                                          server Milo
Notes:Clarence of HTSC to install

96-1329 FIRTH, S.     11/21/96   FOS         C       To install RogueWave ToolsProh++ Test
                                                          Suite on FOS File Server
Notes: FOS to install

96-1331 SMITH, D.     11/21/96   FOS         C       "Prism" to become FOS Compute/Compile
                                                          Server
Notes: HTSC action

96-1332 BURCH, E.     11/21/96   RELB       C       Install "Perl" on Release B HP, SGI,
                                                          DEC, IBM



Notes: HTSC install; May already be in user/atrial/bin

96-1333 KWON, J-S.    11/22/96   RELB        C       SmartStream BAAS COTS) CBT Workstation
Notes: HTSC install sound card in PC in 3039. Swap 486 for Pentium if necessary. Need by Dec 2, 1996.

96-1334 KWON, S-K     11/22/96   RELB        C       Setup 4 PCs for SmartStream training
                                                          class
Notes: Need to find location; Take existing PCs off desktops for initial class; Alan's desktops will be used;

96-1339 LEWIS, W.     11/22/96   RELB        C       Informix Server Installation
Notes: To be installed on Lagos Server only; RelB CCB will further advise.

96-1341 GONG, S.      11/22/96   RELA        C       S-Designor Installation on MGD
                                                          Workstation
Notes: Need to locate S-Designor that was removed; HTSC to install;

96-1348 COMPTON, D.   11/26/96   M&O         A       Need to upgrade ClearCase Clients
                                                          throughout the infrastructure

96-1349 COMPTON, D.   11/27/96   M&O         A       Code compiled using Motif 1.2.2 no
                                                          longer works when compiled with Motif 1.2.3

EDF CCB ITEMS DISAPPROVED

CCR No. Originator  Log Date Organization Disp Title

     96-1289-JEW, W.       11/13/96   RELA        R       Request to run remedy server as root
     Notes:

EDF CCB ITEMS CLOSED

CCR No. Originator Close Date Title

96-0380 COHEN, B. 11/20/96 Install Kftp software on all RITS client
                                          workstations

96-0471 GORSKY, R.    11/20/96  RelA HP Baseline

96-0472 GORSKY, R.    11/20/96  RelA SGI Baseline



96-0507 RICHARDSON, D. 11/20/96  Implement Tape Stacker S/W

96-0526 HARTMAN, K.   11/20/96  Install Intrepid a capital Sparc 10

96-0534 MEW, K.       11/20/96  Procuring COTS for hosting Edmond
                                          Mesrobian prototype of UCLA for NRA/CAN

96-0558 BLACKETTE, J. 11/20/96  Glance Plus and SQL Monitor Ver. 11
                                          Installation on Milo

96-0647 BSUHRSTEDT, T. 11/20/96  OODCE port to Rel B Target Platforms

96-0732 COHEN, B.     11/20/96  Request for Three Sun RITS workstations
                                          to be relocated to GSFC DAAC

96-0740 SMITH, D.     11/20/96  Upgrade "elmyra" to Sybase 11

96-0742 CARTER, S.    11/20/96  FOS OMT upgrade to Core 2.2

96-0743 CARTER, S.    11/20/96  Install Take Five SNIFF demo version

96-0764 GORSKY, R.    11/20/96  Connectivity to Goddard for Rel A Test

96-0831 SMITH, D.     11/20/96  Upgrade FOS Sun 'wilee' to Solaris 2.5

96-0873 ASUHRSTEDT, T. 11/20/96  Prototype mini-DAAC for switching
                                          between RelA.1 and Rel B

96-0874 AUSDEN, H.    11/20/96  Provide development resources for
                                          prototype of mini-DAAC sharing

96-0893 SMITH, D.     11/20/96  Change FOS mini-EOC machines default
                                          from CDE to Motif

96-0912 ALABASTRO, M. 11/20/96  Officially assign Parrot to Technical
                                          Directive #25

96-0928 EISENSTEIN, J. 11/20/96  Reallocation of X-Terminals and X-
                                          Terminal Servers

96-0928 AEISENSTEIN, J. 11/20/96  Temporary replacement of Bajoran with
                                          MSFCSUN3

96-0962 AMEW, K.       11/20/96  Request for Sudo privileges for Netscape



                                          Enterprise Server

96-1004 SMITH, D.     11/20/96  Install SGI in the mini-EOC Room 1105

96-1019 SUHRSTEDT, T. 11/20/96  Upgrade of Memory and Disk on Existing
                                          X-Terminal Servers

96-1019 ASUHRSTEDT, T. 11/20/96  Upgrade of Memory and Disk on Existing
                                          X-Terminal Servers

96-1044 OUYANG, A.    11/20/96  Request for Sun Solaris 2.4 Patch
                                          101945-42 to be Evaluated as ECS Release
                                          A Baseline

96-1072 COHEN, B.     11/20/96  Relocation and upgrade of workstations
                                          to support XRunner and LoadRunner at the
                                          GSFC "RITS"

96-1105 SIMANOWITH, R. 11/20/96  Put Debugging Sofware on dipe1sun in
                                          mini-DAAC

96-1124 KLEIN, L.     11/20/96  Installation of 64-bit library on
                                          SPRE1SGI

96 1127ABROWN, C. 11/20/96  Installation of S Designer S/W package
                                          Process Analyst

96-1130 EISENSTEIN, J. 11/20/96  Dedicated Discover server/toolset

96-1134 BURCH, E.     11/20/96  Sudo privileges to three Rel-B Users

96-1142 HU, JUDY      11/20/96  Re-install patch 10.0.2.6 for SYBASE SQL
                                          Server on dmge4hp and dmge5hp mini DAAC
                                          machines

96-1150 BRACKETT, H.  11/20/96  Upgrade Modeling Server, Pan

96-1155 SMITH, D.     11/20/96  Reinstall ClearCase 2.1 and Patch 2.1-
                                          193 on FOS DECs

96-1156 BROOME, R.    11/20/96  Reinstall XRT on "Tweety"

96-1157 HAGAN, P.     11/20/96  Install SO PC and workstation in STL

96-1160 COMPTON, D.   11/20/96  Request two external SUN disks from
                                          Loaner Pool



96-1172 CHANG, A.     11/20/96  Install Solaris patches on EDF for
                                          evaluation

96-1179 VU, DAT       11/20/96  Install Nerw Version of RTM V3.6

96-1188 MCCARTNEY, D. 11/20/96  EDF-Mini-DAAC Upgrade-LSM CSS Server

96-1223 SHTEYNBUK, M. 11/20/96  C++ installation on server Aqua

96-1225 MELLIS, G     11/20/96  Re-assign Release A SMC Mini DAAC RAID
                                          device to DMG LaRC DAAC

96-1228 YANG, W.      11/20/96  Request for sudo privileges on relbdev
                                          cell machines charmonix, baltic, relbhpms, relbsgi,
                                          pdps1

96-1229 YANG, W       11/20/96  Request for root privileges (sudo) on
                                          idgcell machines minotaur and sdps1

96-1239 FREEMAN, K.   11/20/96  Update of testing workstations

96-1243 THAI, T       11/20/96  Request for sudo privileges to edit
                                          configuration files of the Netscape
                                          Enterprise Server 2.0 on Ori

96-1252 MCCARTNEY, D. 11/20/96  EDF-Mini- DAAC Upgrade - Add LSM MSS
                                          Server and Workstations

96-1254 MCCARTNEY, D. 11/20/96  EDF Mini-DAAC Upgrade - Transfer HP
                                          model 20 RAID from RelA to RelB EDF
                                          Testbed

Disposition
A  = Approved no comment
C  = Approved w/comment
D  = Deferred
F  =  Recommended for approval - Forwarded to ECS CCB
R  = Disapproved
W = Withdrawn


